
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/06/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14558-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Contract Location: Time Allowed:

STAGECOACH RD (CR 169) OVER BARNETT'S CREEK.

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/17/2013

05/31/2013

07/02/2013

07/09/2013

07/30/2013

00/00/0000

00/00/0000

327 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 07   

Elapsed Calender Days:

Percent Time: 72.78

238 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,184,858.11

$1,174,886.70

$217,184.82

81.67%

Counties:

Grady

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007247      $1,184,858.11 $1,174,886.70 $217,184.82 81.67% $50,183.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/06/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14558-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Project Number: 0007247      STAGECOACH RD (CR 169)

 

CSBRG-0007-00(247)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $774,138.63 $733,992.00 $40,146.63

Non-Participating $193,534.66 $183,498.00 $10,036.66

Total Earnings $967,673.29 $917,490.00 $50,183.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $967,673.29 $917,490.00 $50,183.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $967,673.29 $917,490.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $50,183.29

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/06/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14558-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Project Number 0007247      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .979

 11500.000 .021

CSBRG-0007-00(247)

 

1.000 $241.50 $11,500.00

0050 441-0301     CONC SPILLWAY, TP 1 EA  4.000 .000

 1500.000 4.000

 

 

4.000 $6,000.00 $6,000.00

0080 576-1015     SLOPE DRAIN PIPE, 15 IN LF  180.000 .000

 25.000 93.000

 

 

93.000 $2,325.00 $2,325.00

Category Amount: $8,566.50 $19,825.00

Category Number: 0020 TEMPORARY EROSION CONTROL

0110 163-0232     TEMPORARY GRASSING AC  4.000 2.189

 606.800 .522

 

 

2.711 $316.75 $1,645.03

0115 163-0240     MULCH TN  64.000 35.270

 157.770 .500

 

 

35.770 $78.89 $5,643.43

0165 167-1500     WATER QUALITY INSPECTIONS MO  10.000 6.000

 1200.000 1.000

 

 

7.000 $1,200.00 $8,400.00

0170 171-0030     TEMPORARY SILT FENCE, TYPE C LF  3,047.000 1,664.250

 5.640 271.500

 

 

1,935.750 $1,531.26 $10,917.63

Category Amount: $3,126.90 $26,606.09



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/06/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14558-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Project Number 0007247      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0195 700-8000     FERTILIZER MIXED GRADE TN  4.000 .000

 722.090 .100

 

 

.100 $72.21 $72.21

Category Amount: $72.21 $72.21

Category Number: 0050 BRIDGE NO 1 - OVER BARNETTS CREEK

0260 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  880.000 343.094

 63.000 566.491

 

 

909.585 $35,688.93 $57,303.86

0265 603-7000     PLASTIC FILTER FABRIC SY  880.000 .000

 3.000 909.583

 

 

909.583 $2,728.75 $2,728.75

0295 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  141.000 188.324

 16.500 .000

 

 

188.324 $.00 $3,107.35

0341 520-2214     PILING, PSC, 14 IN SQ LF  .000 41.820

 39.000 .000

Piling Cutoff, PSC, 14 IN SQ (75% of Contract Unit Price)

                                                            

41.820 $.00 $1,630.98

0346 520-2216     PILING, PSC, 16 IN SQ LF  .000 93.970

 48.750 .000

Piling Cutoff, PSC, 16 IN SQ (75% of Contract Unit Price)

                                                            

93.970 $.00 $4,581.04

0355 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 2.000

 4000.000 .000

 

 

2.000 $.00 $8,000.00

Category Amount: $38,417.68 $77,351.98

Project Total Amount: $50,183.29 $967,673.29


